
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:52 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 809 Date: 10-Jul-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 36

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Email review
•Received a call from Aaron Prchlik (METS) and discussed Submittal 293R16 – HSR Rebar Coupler
Prequalification
•Generate response to RFI 2915. There were many iterations throughout the day and by 1500 hrs it was
submitted in to Document Control.
•Email Darryl Schram about CCO 225 – Conco work on the FSHCC Mockup
•Emailed Chetan Sihra (CT) concrete mix designs approved on the SAS contract for the expansion joints.
•Discuss Submittal 2698 – MFSQA for Northwest with Chuck Kanapicki (ABF). I requested that he reflash
with the attachment in two pieces so we can approve the MFSQA individually.
•Generate response to Submittal 2677 – E2 Bearing and Shear Key Survey Plan.

I accrued 2 hours of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Tom MessnerCarpenter 3.00 0.00 0.00 3.00

JNM Rafael GomezCarpenter 3.00 0.00 0.00 3.00

Don McDowell 1.00 0.00 0.00 1.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed two workers and the foreman fabricating formwork for a rat slab in the Burma Rd yard for
mockup work.

001 0-HKC-000.208

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 809 Date: 10-Jul-2012 Tuesday

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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